
Deliverables Matrix - October 2000
Deliverables In Progress as of 10/31/00

Channel Deliverable Name
Actual Contract Due 

Date Modernization Partner Owner SFA Owner
CFO 14.2.2  Phase III Implementation Strategy Document (Task Number 3.9) 31-Oct-00 Lisa D. Frey Paul Stonner
CFO 14.2.1  Transisiton Report (Task Number 3.8.4) 15-Nov-00 Lisa D. Frey Paul Stonner
CFO 14.2.4  Operational Ready Build-FARS and Splitter Interfaces (Task Number 3.7.2) 15-Nov-00 Lisa D. Frey Paul Stonner
CFO 14.2.5  Survey Effectiveness Report (Task Number 4.10) 15-Nov-00 Lisa D. Frey Paul Stonner
CFO 14.2.3  Training Delivery Documents (Task Number 4.9) 30-Nov-00 Lisa D. Frey Paul Stonner
CFO 20.1.1  Finalized CFO Strategic Plan & Transfomation Approach 31-Oct-00 Linh Nguyen Jim Lynch
CFO 20.1.2  Program/Project Management Tool Set 31-Oct-00 Linh Nguyen Jim Lynch
CFO 20.1.3  Management Infrastructure Support and Working Binder 30-Nov-00 Linh Nguyen Jim Lynch
CFO 20.1.4  CFO Competency Model & Employee Development Support 30-Nov-00 Linh Nguyen Jim Lynch
CFO 25.1.1  Best-in-Business Solutions Presentation 23-Oct-00 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.1.2  Organizational Communications Plan 23-Oct-00 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.1.3  Enterprisewide Document Management Work Breakdown Structure (WBS) 27-Nov-00 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.2.1  Document Management Policies and Procedures Manual 27-Dec-00 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.2.2  Requirements Specification 10-Jan-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.2.3  Recommended Alternatives 10-Jan-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.2.4  Design Specification 12-Feb-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.1  CFO Enterprisewide Document Management 16-Apr-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.2  System Test Plan 16-Apr-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.3  Acceptance Test Plan 16-Apr-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.5  Training Plan 16-Apr-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.3.4  Deployment Readiness Report 18-May-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.4.1  CFO Implementation Plan 18-May-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.4.2  Training Course Materials and Instruction 18-May-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.5.1  SFA Headquarters Implementation Plan 18-Jun-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.5.2  Final Enterprisewide Document Management 20-Jul-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.6.1  System Improvement Report 24-Aug-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 25.6.2  CFO, SFA Headquarters and Training Feedback Report 24-Aug-01 Bill Walsleben/Opal Mooney Jim Lynch
CFO 35.1.5a  FMS Applications Operations-Monthly Reports 07-Nov-00 Phill Thomas Paul Stonner
CFO 35.1.5b  FMS Applications Operations-Monthly Reports 07-Dec-00 Phill Thomas Paul Stonner
CFO 35.1.5c  FMS Applications Operations-Monthly Reports 07-Jan-01 Phill Thomas Paul Stonner
CFO 35.1.5d  FMS Applications Operations-Monthly Reports 07-Feb-01 Phill Thomas Paul Stonner
CFO 35.1.5e  FMS Applications Operations-Monthly Reports 07-Mar-01 Phill Thomas Paul Stonner
CFO 35.1.5f  FMS Applications Operations-Monthly Reports 07-Apr-01 Phill Thomas Paul Stonner
CFO 35.1.5g  FMS Applications Operations-Monthly Reports 07-May-01 Phill Thomas Paul Stonner
CFO 35.1.5h  FMS Applications Operations-Monthly Reports 07-Jun-01 Phill Thomas Paul Stonner
CFO 35.1.5i  FMS Applications Operations-Monthly Reports 07-Jul-01 Phill Thomas Paul Stonner
CFO 35.1.5j  FMS Applications Operations-Monthly Reports 07-Aug-01 Phill Thomas Paul Stonner
CFO 35.1.5k  FMS Applications Operations-Monthly Reports 07-Sep-01 Phill Thomas Paul Stonner
CFO 35.1.5l  FMS Applications Operations-Monthly Reports 07-Oct-01 Phill Thomas Paul Stonner
CFO 35.1.5m  FMS Applications Operations-Monthly Reports 07-Nov-01 Phill Thomas Paul Stonner
CFO 35.1.5n  FMS Applications Operations-Monthly Reports 30-Nov-01 Phill Thomas Paul Stonner
CIO 09.3.4  Interwoven Content Mangement Configuration 25-Aug-00 Greg Cornett Carole Kuriantnikova
CIO 09.2.3  Intranet Operating on the Standard Internet Architecture 30-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.3.7  Content Management Rollout 30-Oct-00 Greg Cornett Carole Kuriantnikova
CIO 11.2.01  Siebel Environment Report 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.02  Siebel Support & maintenance plan for development, testing and production 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.04  Siebel Customization Report 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.05  Siebel Testing Report 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.07  Data Conversion Report 17-Jul-00 Amy Woodson Debra Wiley
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CIO 11.2.09  Siebel Training Reports 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.11  Report on Siebel Customized Report Testing 17-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.12  Final Project Status Report 31-Jul-00 Amy Woodson Debra Wiley
CIO 12.1.13  Operational Schools Channel Portal 02-Oct-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.14  Operational IFAP Application 02-Oct-00 Tyson Bondurant Sandi Foy-McCabe
CIO 16.1.7  Integrated Technical Architecture Build and Test 29-Sep-00 Dru Carlson Paul Hill
CIO 21.1.6  Implementation Strategy and High Level Work Plan 15-Oct-00 Shyam Pai Greene
CIO 21.1.7  Implementation Strategy Business Case 15-Oct-00 Shyam Pai Greene
CIO 22.1.1  Project Assessment (Refocused: OCIO Product Portfolio v1) 30-Sep-00 Yateesh Katyal Wayne Wright
CIO 32.1.2  SDLC/IPT Process 20-Nov-00 Yateesh Katyal Connie Davis
CIO 32.1.3  Deployment Plan 04-Dec-00 Yateesh Katyal Connie Davis
CIO 32.1.4  SDLC/IPT Process Training Content 29-Dec-00 Yateesh Katyal Connie Davis
CIO 34.1.6a  Intranet Applications Operations-Monthly Report 07-Nov-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.6b  Intranet Applications Operations-Monthly Report 07-Dec-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.6c  Intranet Applications Operations-Monthly Report 07-Jan-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6d  Intranet Applications Operations-Monthly Report 07-Feb-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6e  Intranet Applications Operations-Monthly Report 07-Mar-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6f  Intranet Applications Operations-Monthly Report 07-Apr-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6g  Intranet Applications Operations-Monthly Report 07-May-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6h  Intranet Applications Operations-Monthly Report 07-Jun-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6i  Intranet Applications Operations-Monthly Report 07-Jul-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6j  Intranet Applications Operations-Monthly Report 07-Aug-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6k  Intranet Applications Operations-Monthly Report 07-Sep-01 Phill Thomas Carole Kuriantnikova
CIO 34.1.6l  Intranet Applications Operations-Monthly Report 30-Sep-01 Phill Thomas Carole Kuriantnikova
CIO 39.1.2  Deployed CFO DataMart 31-Oct-00 Shyam Pai Paul Stonner
CIO 41.1.1  E-ID Business Process Review 03-Nov-00 Mike Gibbons Steve Hawald
CIO 41.1.2  E-ID Recommendations 08-Dec-00 Mike Gibbons Steve Hawald
Org Trans 07.1.4b  Final, Revised FY01 Business Case Submission 17-Apr-00 Linh Nguyen Steve Hawald
Org Trans 29.1.2  Strawmodel Operating  Guidelines 06-Nov-00 Kim Morris Anne Teresa
Org Trans 29.1.3  Working Sessions and Summary Documentation 30-Nov-00 Kim Morris Anne Teresa
Org Trans 29.1.4  Action Plan for Implementation 22-Dec-00 Kim Morris Anne Teresa
Org Trans 29.1.5  SFAU Funtional Competencies Research 22-Dec-00 Kim Morris Anne Teresa
Org Trans 29.1.6  SFAU Functional Competencies Identification 12-Jan-01 Kim Morris Anne Teresa
Org Trans 29.1.7  Tranining Needs Analysis Support Document 22-Jan-01 Kim Morris Anne Teresa
Org Trans 29.1.8  Training Needs Analysis Report 31-Jan-01 Kim Morris Anne Teresa
Org Trans 30.1.7b  Performance Appraisal Process and System (ASP) 01-Dec-00 Kim Morris Calvin Thomas
Org Trans 31.1.8  Training Delivery Sessions 30-Nov-00 Kim Morris Anne Teresa
Org Trans 31.1.9  Web Based Materials 29-Dec-00 Kim Morris Anne Teresa
Program 08.1.2  "End State Vision" 13-Nov-00 Elisabeth Schmidt Carol Seifert
Program 08.1.2i  "End State Vision" Incentive 13-Nov-00 Elisabeth Schmidt Carol Seifert
Program 08.1.3  Integrated Modernization Program Sequencing Plan 17-Nov-00 Elisabeth Schmidt Carol Seifert
Program 08.1.3i  Integrated Modernization Program Sequencing Plan Incentive 17-Nov-00 Elisabeth Schmidt Carol Seifert
Program 13.a.3  The SFA Electronic Library Ongoing Mike Swain Carol Seifert
Program 38.1.4a  Program Management Achievement Report 10-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.1c  Final Modernization Blueprint Update 31-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2b  Mod Partner Procurement Plan 10-Nov-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2bi  Incentive Fee 10-Nov-00 Elisabeth Schmidt Carol Seifert
Program 38.1.3b  Program Management Services Summary 10-Nov-00 Elisabeth Schmidt Carol Seifert
Program 38.1.4b  Program Management Achievement Report 10-Nov-00 Elisabeth Schmidt Carol Seifert
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Program 38.1.2c  Mod Partner Procurement Plan 10-Dec-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2ci  Incentive Fee 10-Dec-00 Elisabeth Schmidt Carol Seifert
Program 38.1.3c  Program Management Services Summary 10-Dec-00 Elisabeth Schmidt Carol Seifert
Program 38.1.4c  Program Management Achievement Report 10-Dec-00 Elisabeth Schmidt Carol Seifert
Program 38.1.4ci  Incentive Fee 10-Dec-00 Elisabeth Schmidt Carol Seifert
Schools 13.6.1  Focus Group Summaries 17-Nov-00 Gene Murphy Kay Jacks
Schools 13.6.2  Site Visit Summaries 17-Nov-00 Gene Murphy Kay Jacks
Schools 13.6.3  Requirements Definition Document 06-Dec-00 Gene Murphy Kay Jacks
Schools 13.6.4  Implementation Task Order 22-Dec-00 Gene Murphy Kay Jacks
Schools 19.1.03  Preferred Solution Selection 05-Oct-00 Crowley/Murphy Mary Haldane
Schools 19.1.07  Implementation Plan 05-Oct-00 Crowley/Murphy Mary Haldane
Schools 19.1.09  Business Case 19-Oct-00 Crowley/Murphy Mary Haldane
Schools 19.3.1  Status Report 27-Oct-00 Crowley/Murphy Mary Haldane
Schools 19.1.10  COD Implementation Strategies Report 15-Nov-00 Crowley/Murphy Mary Haldane
Schools 19.3.2  Storyboard and CRM Demo 17-Nov-00 Crowley/Murphy Mary Haldane
Students 05.3.1  Draft Charter 30-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 05.3.2  Process Road Maps 30-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 05.3.3  Team Launch 30-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 05.3.4  Training Needs Assessment 06-Oct-00 Jim Phillips Jeanne Van Vlandren
Students 05.3.5  Leadership Off-Site Plan 31-Oct-00 Jim Phillips Jeanne Van Vlandren
Students 15.1.3  Gap Analysis 01-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 15.1.4  Solution Recommendations 29-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 15.1.5  Business Case 10-Nov-00 Jim Phillips Jeanne Van Vlandren
Students 37.1.1  Phase 1: Allocation, Sources and Uses Report 13-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1.2  Phase 1: Information Technologies Report 13-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1a  Phase 1 Deliverables: 37.1.1 & 37.1.2 13-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1.3  Phase 2: Data Verification and Allocation of Indirect Costs Report 30-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1.4  Phase 2: FY 98 and 99 Cost Calculations Report 30-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1.5  Phase 2: Options and Recommendations for Interim Financial Reporting and Analysis 30-Nov-00 Louella Gorman Jeanne Van Vlandren
Students 37.1b  Phase 2 Deliverables: 37.1.3, 37.1.4, 37.1.5 30-Nov-00 Louella Gorman Jeanne Van Vlandren
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CFO 35.1.2  FMS Applications Operations Organization Plan 20-Oct-00 03-Nov-00 Phill Thomas Paul Stonner
CFO 35.1.3  FMS Applications Operations Processes 20-Oct-00 03-Nov-00 Phill Thomas Paul Stonner
CFO 35.1.4  FMS Application Operations Tools 31-Oct-00 14-Nov-00 Phill Thomas Paul Stonner
CFO 35.1.6  Metrics Based Service Targets 13-Oct-00 27-Oct-00 Phill Thomas Paul Stonner
CIO 09.3.6  Teamsite Job Aids and Training Plan 27-Oct-00 10-Nov-00 Greg Cornett Carole Kuriantnikova
CIO 11.2.03  Seibel Implementation Specifications 09-Jun-00 23-Jun-00 Amy Woodson Debra Wiley
CIO 11.2.06  Data Conversion Specifications 09-Jun-00 23-Jun-00 Amy Woodson Debra Wiley
CIO 11.2.08  Siebel Training Materials and Job Aids 19-Jun-00 03-Jul-00 Amy Woodson Debra Wiley
CIO 11.2.10  Siebel Report Specifications 19-Jun-00 03-Jul-00 Amy Woodson Debra Wiley
CIO 12.1.05  Operations Process Flows 29-Sep-00 13-Oct-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.06  Prototype Schools Channel Portal 10-Aug-00 24-Aug-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.08  Schools Channel Portal Tested Code 28-Aug-00 11-Sep-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.09  IFAP Application Tested Code 30-Aug-00 13-Sep-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.10  Schools Portal User Accepted Code 27-Oct-00 10-Nov-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.11  IFAP Application User Accepted Code 27-Oct-00 29-Sep-00 Tyson Bondurant Sandi Foy-McCabe
CIO 12.1.12  Training Manuals and Job Aids 20-Oct-00 03-Nov-00 Tyson Bondurant Sandi Foy-McCabe
CIO 16.1.2  Integrated Technical Architecture Detailed Design 17-Oct-00 31-Oct-00 Dru Carlson Paul Hill
CIO 22.1.3  Applications Operations Approach 22-Sep-00 06-Oct-00 Yateesh Katyal Wayne Wright
CIO 34.1.1  Service Delivery Solution 29-Sep-00 13-Oct-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.2  Intranet Applications Operations Organization 29-Sep-00 13-Oct-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.3  Intranet Applications Operations Processes 29-Sep-00 13-Oct-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.4  Intranet Applications Operations Tools 20-Oct-00 03-Nov-00 Phill Thomas Carole Kuriantnikova
CIO 34.1.5  Metrics Based Service Targets 20-Oct-00 03-Nov-00 Phill Thomas Carole Kuriantnikova
CIO 39.1.1  Detailed Design 03-Oct-00 17-Oct-00 Shyam Pai Paul Stonner
Org Trans 31.1.5  Training Development Status Reports 05-Oct-00 19-Oct-00 Kim Morris Anne Teresa
Program 38.1.1b  Second Draft of Modernization Blueprint Update 27-Oct-00 10-Nov-00 Elisabeth Schmidt Carol Seifert
Schools 13.4.1  Campus-Based Program's SOW Analysis 06-Oct-00 20-Oct-00 Gene Murphy Kay Jacks
Schools 13.4.2  Requirements Definition Document 06-Oct-00 20-Oct-00 Gene Murphy Kay Jacks
Schools 13.4.3  Milestone Delivery Schedule 13-Oct-00 27-Oct-00 Gene Murphy Kay Jacks
Schools 19.1.08  Pilot School Participation Approach 28-Sep-00 12-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.1.11  Summary of Community Outreach, Support and Feedback 28-Sep-00 12-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.2  Portal Roll-Out Communication Plan 13-Oct-00 27-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Students 15.1.1  Quick Hits Recommendation 16-Aug-00 30-Aug-00 Jim Phillips Jeanne Van Vlandren
Students 15.1.2  Call Center Inventory 31-Aug-00 14-Sep-00 Jim Phillips Jeanne Van Vlandren
Students 33.1.1b  FAFSA on the Web High-Level Project Plan (20%) 31-Oct-00 14-Nov-00 Lauren Cato Carole Kuriantnikova
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Channel Deliverable Name Acceptance Date Modernization Partner Owner SFA Owner
CFO 14.1.3  3.5.11-Product Test Build 24-Oct-00 Lisa Frey/Barry Weiss Paul Stonner
CFO 14.1.4  3.7.2-Operational Ready Build 27-Oct-00 Lisa Frey/Barry Weiss Paul Stonner
CFO 14.1.5e  3.8.4-Monthly Report 08-Sep-00 Lisa Frey/Barry Weiss Paul Stonner
CFO 14.1.5f  3.8.4-Monthly Report 13-Oct-00 Lisa Frey/Barry Weiss Paul Stonner
CFO 35.1.1  Service Delivery Solution 31-Oct-00 Phill Thomas Paul Stonner
CIO 09.2.1  Release 2.0 Intranet Content Design 23-Oct-00 Greg Cornett Carole Kuriantnikova
CIO 09.2.2a  Release 2.0 Content Population-100 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.2.2b  Release 2.0 Content Population-50 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.2.2c  Release 2.0 Content Population-50 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.2.2d  Release 2.0 Content Population-50 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.2.2e  Release 2.0 Content Population-50 pages 13-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.3.1  Content Preparation Standards 23-Oct-00 Greg Cornett Carole Kuriantnikova
CIO 09.3.2  Content Management Process Design 13-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.3.3  Interwoven Product Validation and Content Shop Processes 13-Sep-00 Greg Cornett Carole Kuriantnikova
CIO 09.3.5  Channel and Office Process Flows 23-Oct-00 Greg Cornett Carole Kuriantnikova
CIO 13.5.1  Corrective Action Plan 27-Oct-00 David L. Gordon Steve Hawald
CIO 18.1.1  Security and Privacy Risk Assessments 13-Oct-00 Mike Gibbons Andy Boots
CIO 18.1.5d  Monthly Security Program Report 08-Sep-00 Mike Gibbons Andy Boots
CIO 22.1.2  VDC Transition Plan Document 31-Oct-00 Yateesh Katyal Wayne Wright
CIO 22.1.4  Technology Policy Guide, Phase 1 08-Sep-00 Yateesh Katyal Wayne Wright
CIO 22.1.5  IT Architecture Framework, Phase 1 27-Oct-00 Yateesh Katyal Wayne Wright
CIO 28.1.1  Working Group Reports & Organization 26-Oct-00 Dave Gordon Neill Sattler
CIO 28.1.2  Research on PKI Issues 26-Oct-00 Dave Gordon Neill Sattler
CIO 28.1.3  Review FFELP Business Processes 26-Oct-00 Dave Gordon Neill Sattler
CIO 28.1.4  Certificate Pilot White Paper 26-Oct-00 Dave Gordon Neill Sattler
CIO 32.1.1  Project Work Plan 27-Oct-00 Yateesh Katyal Connie Davis
Financial Partners 10.1.3  Business Case 23-Oct-00 Chris Ward Linda Hall
Financial Partners 10.1.4  Employee Transformation Plan 23-Oct-00 Chris Ward Linda Hall
Financial Partners 10.1.5c  Project Management Plan-Final 23-Oct-00 Chris Ward Linda Hall
Financial Partners 23.1.2  Default Reduction Management Report 23-Oct-00 Chris Ward Linda Hall
Financial Partners 23.1.3  Risk Modeling Conceptual Design 23-Oct-00 Chris Ward Linda Hall
Financial Partners 23.1.4  Requirements Matrix 23-Oct-00 Chris Ward Linda Hall
Financial Partners 23.1.5  Financial partners Modernization Services Final Summary 23-Oct-00 Chris Ward Linda Hall
Org Trans 07.4.1  Updated Capability Release Plan(Modernization Sequencing Plan), Version 1.2 01-Sep-00 Linh Nguyen Steve Hawald
Org Trans 07.5.1  Production and Production Support for Updated Modernization Blueprint 01-Sep-00 Linh Nguyen Steve Hawald
Org Trans 07.6.1  High-level Acquisition Process Manual 27-Oct-00 Linh Nguyen Steve Hawald
Org Trans 07.7.1  Annual Performance Plan Approach and Work Plan 01-Sep-00 Linh Nguyen Steve Hawald
Org Trans 07.7.2  Overview and Final Presentation of Planning Approach 01-Sep-00 Linh Nguyen Steve Hawald
Org Trans 07.7.3  Primer for SFA FY01-FY02 Performance Plan 01-Sep-00 Linh Nguyen Steve Hawald
Org Trans 29.1.1  Research and Summary Document 26-Oct-00 Kim Morris Anne Teresa
Org Trans 30.1.2b  Working Session Summaries 08-Sep-00 Kim Morris Calvin Thomas
Org Trans 30.1.3a  SFA HR Modernization Plan and Implementation Strategy-Short and Mid-Term 05-Sep-00 Kim Morris Calvin Thomas
Org Trans 30.1.3b  SFA HR Modernization Plan and Implementation Strategy 13-Oct-00 Kim Morris Calvin Thomas
Org Trans 30.1.4a  HR Modernization Communications 22-Sep-00 Kim Morris Calvin Thomas
Org Trans 30.1.4b  HR Modernization Communications 13-Oct-00 Kim Morris Calvin Thomas
Org Trans 30.1.5  SFA-Wide Competency Model Draft 13-Oct-00 Kim Morris Calvin Thomas
Org Trans 30.1.6c  Monthly Implementation Report 13-Oct-00 Kim Morris Calvin Thomas
Org Trans 30.1.7a  Performance Appraisal Process and System (ASP) 24-Oct-00 Kim Morris Calvin Thomas
Org Trans 31.1.1  Process Flow Straw-Model 13-Oct-00 Kim Morris Anne Teresa
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Channel Deliverable Name Acceptance Date Modernization Partner Owner SFA Owner
Org Trans 31.1.2  Organization Mapping 13-Oct-00 Kim Morris Anne Teresa
Org Trans 31.1.3  Training Design Participation & Training Delivery Best Practices 13-Oct-00 Kim Morris Anne Teresa
Org Trans 31.1.4  Training Development and Delivery Work Plan 13-Oct-00 Kim Morris Anne Teresa
Org Trans 31.1.6  Pilot Training Session 31-Oct-00 Kim Morris Anne Teresa
Org Trans 31.1.7  Train-the-Trainers Sessions 31-Oct-00 Kim Morris Anne Teresa
Program 08.1.1e  Program Management Services Summary 12-Sep-00 Elisabeth Schmidt Carol Seifert
Program 08.1.4b  Baseline Modernization Partner Procurement Plan 26-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.1a  First Draft of Mod Blueprint Update 27-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2a  Mod Partner Procurement Plan 27-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.2ai  Incentive Fee 27-Oct-00 Elisabeth Schmidt Carol Seifert
Program 38.1.3a  Program Management Services Summary 24-Oct-00 Elisabeth Schmidt Carol Seifert
Schools 19.1.02  COD Vendor Visits Report 13-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1a  April 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1b  May 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1c  June 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1d  July 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1e  August 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Schools 19.2.1f  September 2000 Status Report 26-Oct-00 Katie Crowley/Gene Murphy Mary Haldane
Students 33.1.1a  FAFSA on the Web High-Level Project Plan (80%-Business Case/WorkPlan) 24-Oct-00 Lauren Cato Jeanne Saunders
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